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Eastbound Construction

Week Scheduled Work Description Complete
Work Time (Y/N)

Apr 30 — May 6 9pmto 7am | Close lane 1; place K-rail Y

May 7 - 13 9pmto 7am | Saw cut/ replace concrete slab Y

May 14 - 20 9pmto7am | Saw cut/replace slab / K-rail work Y

May 21 - 27 9pmto 7am | Saw cut/ replace slab / K-rail work Y

May 28 — June 3 9pmto 7am | Saw cut/replace slab / rebuild median Y
barrier

June 4 — June 10 9pmto 7am | Saw cut/ replace slab / rebuild median Y
barrier

June 11 — June 17 9pmto 7 am | Rebuild median barrier./ Remove edge drain | Y

June 18 — June 24 9pmto 7am | Rebuild median barrier. / Remove edge Y
drain

June 25 — July 1 9pmto7am | Remove edge drain; remove & replace Y
yellow stripe

July 2 — July 8 9pmto7am | Remove edge drain. Y

July 9 — July 15 9pmto7am | Crack & seat/ grind / pave Y

July 16 — July 22 9pmto 7am | Concrete barrier / remove edge drain / crack | Y
and seat / grind / pave

July 23 — July 29 9pmto7am | Paving N

July 30 — Aug 5 9pmto 7am | Paving N

Aug 6 — Aug 12 9pmto7am | Paving N

Aug 13— Aug 19 9pmto7am | Paving N




Aug 20 — Aug 26 9pmto 7am | Paving N
Aug 27 — Sept 2 9pmto 7am | Grinding N
Sept 3 — Sept 9 9pmto7am | Grinding / paving Y /N
Sept 10 — Sept 16 9pmto7am | Paving N
Sept 17 — Sept 23 9pmto7am | Paving/ install loop detectors N/N
Sept 24 — Sept 30 9pmto 7am | Paving/ install loop detectors N/N
Oct 1 —Oct 7 9pmto 7am | Paving/ install loop detectors N/N
Oct 8 — Oct 14 9pmto 7am | Install loop detectors N
Oct 15—0Oct 21 -
Oct 22 — Oct 28 -
Oct 29 —Nov 4 * 9pmto 7 am | Install reflective lane markers Y
Nov5—Nov 11 * 9pmto7am | Grind concrete / install lane markers N/Y
Nov 12—-Nov 18* | 9pmto 7 am | Grind concrete N
Nov 19 —Nov25* | 9pmto7am | Grind concrete / Electrical & Irrigation N/N
Winter* Drainage / irrigation / electrical / striping
Westbound Construction
Week Scheduled Work Description Complete
Work Time (Y/N)
Apr 30 — May 6 9pmto 5Sam | Close lane 1; place K-rail Y
May 7 - 13 9pmto5am | Saw cut/ replace concrete slab Y
May 14 - 20 9pmto 5Sam | Saw cut/ replace slab / K-rail work Y
May 21 - 27 9pmto5am | Saw cut/ replace slab / K-rail work Y
May 28 — June 3 9pmto 5Sam | Saw cut/replace slab / rebuild median Y
barrier
June 4 — June 10 9pmto 5Sam | Saw cut/replace slab / rebuild median Y
barrier
June 11 — June 17 9pmto 5 am | Rebuild median barrier. / Remove edge Y
drain
June 18 — June 24 9pmto 5 am | Rebuild median barrier. / Remove edge Y
drain
June 25 — July 1 9pmto 5Sam | Remove edge drain; remove & replace Y
yellow stripe
July 2 — July 8 9pmto5am | Remove edge drain. Y
July 9 —July 15 9pmto 5am | Crack & seat/ grind / pave Y
July 16 — July 22 9pmto5am | Concrete barrier / remove edge drain / crack | Y
and seat / grind / pave
July 23 — July 29 9pmto5am | Paving N
July 30 — Aug 5 9pmto5am | Paving N
Aug 6 — Aug 12 9pmto 5Sam | Paving N
Aug 13 — Aug 19 9pmto5am | Paving N
Aug 20 — Aug 26 9pmto 5Sam | Paving N
Aug 27 — Sept 2 9pmto5am | Grinding Y
Sept 3 — Sept 9 9pmto 5am | Grinding/ paving Y /N
Sept 10 — Sept 16 9pmto5am | Paving N
Sept 17 — Sept 23 9pmto 5 am | Paving/ install loop detectors N/N
Sept 24 — Sept 30 9pmto Sam | Paving/ install loop detectors N/N
Oct 1 —Oct 7 9pmto 5am | Paving/ install loop detectors N/N




Oct 8 — Oct 14 9pmto 5am | Install loop detectors N
Oct 15 —Oct 21 -

Oct 22 — Oct 28 -

Oct 29 —Nov 4 * 9pmto 5 am | Install reflective lane markers Y
Nov5—Nov 11 * 9pmto 5 am | Grind concrete / install lane markers N/Y
Nov 12—-Nov 18* | 9pmto 5am | Grind concrete N
Nov 19—-Nov25* | 9pmto5am | Grind concrete / Electrical & Irrigation N/N

Winter*

Drainage / irrigation / electrical / striping

* Weather dependent




